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Date: 6/30/17 
 

2017 Town of Exeter Paving Program 
 

Tentative Schedule 
 
 

 
Ø   7/10   Pave (Level) High St, Portsmouth Ave to Drinkwater Rd 
Ø   7/11-14 Adjust Structures High St, Towle / Wheelwright Neighborhood 
Ø   7/13  Reclaim Bow St, Clifford St, Marlboro St, Rocky Hill 
Ø   7/14   Fine Grade Bow & Clifford 
Ø   7/17  Fine Grade Marlboro, Rocky Hill 
Ø   7/17  Pave (Base course) Bow, Clifford;  Pave (level) River St Neighborhood 
Ø   7/18  Pave (Base course) Marlboro, Rocky Hill;  Pave (Finish) Towle / Wheelwright  
Ø   7/19  Pave Finish course High St 
Ø   7/20  Pave Finish course High St 
Ø   7/21  Pave (Finish) Towle / Wheelwright Neighborhood 
Ø   7/24  Pave (Finish) Towle / Wheelwright Neighborhood 
Ø   7/25  Pave (Finish) Towle / Wheelwright Neighborhood 
Ø   7/26   Reclaim Winter St 
Ø   7/27  Fine Grade Winter St 
Ø   7/28   Fine Grade Winter St 
Ø   7/31  Pave (Base course) Winter St 
Ø   8/1                 Pave (Level) Winter St / Harvard St Neighborhood 
Ø   8/2-4              Adjust Structures Winter St / Harvard St Neighborhood/Front St 
Ø   8/7                 Pave (Finish) Winter St/Harvard St Neighborhood 
Ø   8/8                 Pave (Finish) Winter St/Harvard St Neighborhood 
Ø   8/11               Pave Finish course Front St (Elm to Tan)  
Ø   8/14-18         Clean up / Fill in for rain delays /Shoulder backing ------ 
Ø   8/21-25        Adjust Structures River St Neighborhood 
Ø   8/28-31        Pave Finish River St Neighborhood 
Ø   September   Pave (Finish) Great Hill Ct 

 
 
Note:  This is a tentative schedule only and is subject to change without notice due to unforeseen 
circumstances.  


